
Week Of: 10/12/2020‐10/16/2020

Date Street Section Activity Work Hours Inspector Work Order Date of Notification

Monday 1408 Key Dr, storm water channel repair concrete 7am‐5pm Dale Norman N/A 10/2/2020

Tuesday 1408 Key Dr, storm water channel repair concrete 7am‐5pm Dale Norman N/A 10/2/2020

Wednesday 1408 Key Dr, storm water channel repair concrete 7am‐5pm Dale Norman N/A 10/2/2020

Thursday 1408 Key Dr, storm water channel repair concrete 7am‐5pm Dale Norman N/A 10/2/2020

Friday 1408 Key Dr, storm water channel repair concrete 7am‐5pm Dale Noman  N/A 10/2/2020

2 Week Lookahead

10/19/2020‐10/23/2020
Signature brick installation at Charles Houston 

Recreation Center

10/19/2020‐10/23/2020 Service Request Citywide

City of Alexandria, VA T&ES Public Works Services
 Concrete Status Update and 2 Week Schedule


